
System Name Material Costs Labor Costs Base Cost Contingency % Contingency Costs Total Cost

1 RSVP $106,697,473 $86,330,960 $193,028,433 23.9% $46,101,854 $239,130,287

1.1 RSVP Project Management $4,629,238 $14,832,888 $19,462,125 11.0% $2,140,834 $21,602,959
1.1.1 RSVP Project Management - Columbia $2,596,889 $7,402,293 $9,999,183 11.0% $1,099,910 $11,099,093
1.1.2 RSVP Management - BNL $2,032,348 $7,430,595 $9,462,943 11.0% $1,040,924 $10,503,867

1.2 Kopio $33,985,067 $23,073,443 $57,058,509 28.3% $16,103,068 $73,161,578
1.2.1 Vacuum $2,175,475 $1,267,208 $3,442,683 24.8% $855,162 $4,297,845
1.2.2 Preradiator $12,899,859 $5,340,163 $18,240,022 30.9% $5,637,991 $23,878,013
1.2.3 Calorimeter $3,438,379 $2,293,602 $5,731,981 20.1% $1,153,848 $6,885,829
1.2.4 Charged Particle Veto $1,480,002 $1,308,202 $2,788,205 27.1% $756,440 $3,544,645
1.2.5 Photon Veto $4,624,802 $3,076,495 $7,701,297 34.5% $2,659,258 $10,360,555
1.2.6 Catcher $3,211,586 $156,800 $3,368,385 20.9% $705,003 $4,073,389
1.2.7 Trigger $957,727 $1,830,020 $2,787,747 52.2% $1,455,204 $4,242,951
1.2.8 DAQ $2,113,758 $759,682 $2,873,440 35.5% $1,020,933 $3,894,373
1.2.9 Off-line Computing $655,479 $194,973 $850,453 8.4% $71,608 $922,061
1.2.10 Detector Systems $2,013,235 $4,539,887 $6,553,122 23.1% $1,511,150 $8,064,272
1.2.11 Project Services $414,765 $2,306,409 $2,721,174 10.2% $276,471 $2,997,645

1.3 MECO Detector $13,889,070 $9,449,522 $23,338,592 23.8% $5,556,021 $28,894,613
1.3.1 Extinction $1,139,518 $659,416 $1,798,934 27.8% $500,104 $2,299,038
1.3.2 Production Target and Shield $2,619,198 $237,241 $2,856,439 29.5% $841,221 $3,697,660
1.3.3 Muon Beamline $1,305,757 $1,377,291 $2,683,048 33.1% $888,625 $3,571,673
1.3.4 Straw Tracker $2,409,138 $1,080,319 $3,489,457 24.3% $848,636 $4,338,093
1.3.5 Electron Calorimeter $3,687,911 $1,277,973 $4,965,884 24.3% $1,208,696 $6,174,580
1.3.6 Cosmic Ray Shield $1,060,371 $334,065 $1,394,436 14.8% $206,795 $1,601,231
1.3.7 Trigger and DAQ $954,862 $619,982 $1,574,844 29.2% $459,854 $2,034,698
1.3.8 Simulations and Offline Analysis $154,710 $121,560 $276,270 21.7% $59,812 $336,082
1.3.9 Integration and Installation $136,262 $1,372,149 $1,508,412 11.6% $175,277 $1,683,689
1.3.10 Project Office $421,343 $2,369,525 $2,790,868 13.2% $366,999 $3,157,867

1.4 AGS $16,221,550 $25,778,599 $42,000,149 24.4% $10,226,656 $52,226,805
1.4.1 Booster/AGS Modifications $8,771,601 $10,600,955 $19,372,556 24.9% $4,817,955 $24,190,511
1.4.2 Switchyard $984,621 $2,049,904 $3,034,525 20.5% $621,167 $3,655,693
1.4.3 KOPIO $4,180,381 $4,399,206 $8,579,586 27.2% $2,331,074 $10,910,660
1.4.4 MECO $2,133,303 $6,297,409 $8,430,712 23.0% $1,939,907 $10,370,619
1.4.5 AGS Project Office $151,644 $2,431,125 $2,582,769 20.0% $516,554 $3,099,323

1.5 MECO Magnet $37,972,549 $13,196,509 $51,169,058 23.6% $12,075,274 $63,244,332
1.5.1 Magnet System Final Design $1,583,223 $4,575,655 $6,158,879 21.2% $1,305,682 $7,464,561
1.5.2 Magnet System Fabrication $35,857,144 $5,867,045 $41,724,189 23.5% $9,792,667 $51,516,857
1.5.3 Magnet System Installation $532,181 $2,753,809 $3,285,990 29.7% $976,925 $4,262,915

RSVP Level 3 Material/Labor Cost plus Contingency Roll-up (AY$)


